
BLIP	  Status	  as	  at	  9	  June	  2015	  
§  Safety	  –	  none	  

§  Produc9on	  	  	  

§  Sr-‐82	  processing	  last	  week	  went	  well	  

§  Rest	  of	  season	  will	  be	  2	  week	  cycle.	  

§  Maintenance	  this	  Wednesday	  

§  Research/Other	  

§  Be-‐7	  processing	  delayed.	  

§  Outcome	  of	  Review	  of	  Sc	  target	  Failure	  –	  new	  thermal	  analysis	  model.	  	  

§  Safety	  submission	  for	  PlaFnum	  irradiaFon	  delayed	  –	  thermal	  analysis	  to	  be	  
redone	  with	  new	  model.	  
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Average	  daily	  current	  for	  2015	  during	  beam	  on	  9me	  


